
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 01/03/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14685-13-000-0

Estimate Summary By Project

Estimate Number: 0001

04/08/2014

Contract Location: Time Allowed:

SHOULDER REHABILITATION ON SR 60 BU BEGINNING AT SR 9 AND EX

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/22/2013

12/06/2013

01/02/2014

01/03/2014

03/27/2014

00/00/0000

00/00/0000

241 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 36.51

88 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,004,186.79

$1,004,186.79

$925,364.22

7.85%

Counties:

Lumpkin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004488      $1,004,186.79 $1,004,186.79 $925,364.22 7.85% $78,822.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 01/03/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14685-13-000-0

Estimate Summary By Project

Estimate Number: 0001

04/08/2014

Project Number: M004488      SR 60 BU - MILL, INLAY, PLMX RESF & SHLDR REHAB

 

M004488                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $63,058.06 $0.00 $63,058.06

Non-Participating $15,764.51 $0.00 $15,764.51

Total Earnings $78,822.57 $0.00 $78,822.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $78,822.57 $0.00 $78,822.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $78,822.57 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $78,822.57

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 01/03/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14685-13-000-0

Estimate Summary By Project

Estimate Number: 0001

04/08/2014

Project Number M004488      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 114026.690 .250

M004488

 

.250 $28,506.67 $28,506.67

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  400.000 .000

 104.710 202.540

 

 

202.540 $21,207.96 $21,207.96

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  1,776.000 .000

L BITUM MATL & H LIME 82.550 274.290

 

 

274.290 $22,642.64 $22,642.64

0040 413-1000     BITUM TACK COAT GL  4,786.000 .000

 2.720 270.000

 

 

270.000 $734.40 $734.40

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  28,500.000 .000

 2.000 2,865.450

 

 

2,865.450 $5,730.90 $5,730.90

Category Amount: $78,822.57 $78,822.57

Project Total Amount: $78,822.57 $78,822.57


